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ABSTRACT 
 
  As today’s projects increase quickly in complexity and development times are shortened to save 
budgets, the term “Death March Project” has been recently used to describe projects which 
schedules are so compressed that current and well established processes cannot be followed in 
order to finalize the project in the given time. MASCOT, a small 11 kg Asteroid Landing 
Package on-board JAXA’s Hayabusa-2 space probe is currently being finalized at DLR. Its last 
stages during the Assembly, Integration and Verification (AIV) process show that by applying a 
unique mix of conventional and tailored Model Philosophies it is possible to dynamical adapt the 
test program, limited by a fixed launch date, to accomplish for the shortest planning and a 
suitable weighing of costs and risks. Introducing “Concurrent AIV” to identify and mitigate 
design and manufacturing issues shortened the MASCOT project timeline further from a general 
4 year AIV phase to less than 2 years.  
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INTRODUCTION 
 
  About the size of a shoe box and weighing roughly 11 kilograms, the Mobile Asteroid Surface 
Scout (MASCOT) is a small landing package aboard the Japanese space probe Hayabusa-2 (HY-
2), scheduled for launch in December 2014. MASCOT is currently being finalized at the German 
Aerospace Center (DLR) in close collaboration with the French space agency (CNES) and the 
Japanese Aerospace Exploration Agency (JAXA). The 5-year sample return mission Hayabusa-2 
targets the carbonaceous Near-Earth Asteroid 1999 JU3, an object belonging to the most 
abundant type of space rock in our solar system which is thought to contain water and therefore 
may have provided the building blocks for seeding life on Earth (Alexander et al. 2012). The 
fully autonomous robot MASCOT will carry a complementary set of scientific payloads to study 
the temperature, chemical composition, surface texture and magnetic properties of this asteroid. 
 
  Originally investigated in the framework of the European Marco Polo study, MASCOT has 
undergone several concept iterations converging into a system which is very compact in design 
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but still achieving a high ratio of Payload mass (3 kg) to Total System mass (11 kg). Following 
an invitation from JAXA to join in the follow-up mission of the first asteroid sampler Hayabusa, 
MASCOT was selected at a time where its final conceptual design, including its scientific 
payloads, had not yet been fully defined. The tight schedule, tightly defined envelope, and strict 
margins policy were challenges during the development at all levels. Science payloads, bus 
subsystem units and overall system design had to be derived from what was available off the 
shelf at the project partners’ in very heterogeneous maturity levels ranging from concept study to 
flight heritage hardware. As shown in Figure 1, MASCOT was in the beginning behind the main 
spacecraft schedule, but due to the early delivery date of the FM the project development cycle 
needed to be shortened. In other words, the MASCOT development was required to constantly 
catch up with the master timeline and finally overtake it (Lange et al. 2012). 
 
 
 
Figure 1: MASCOT project timeline with major milestones 
 
  MASCOT entered the realm of hardware with the first unit breadboarding in June 2011, over 
half a year before formal go-ahead. It passed Hayabusa-2 subsystem CDR in December 2011, 
and an internal system PDR in July 2012. The final go-ahead was given after passing the internal 
system CDR in April 2013. According to current planning, the MASCOT flight model will be 
delivered in May 2014 for launch in December 2014. The tight schedule, due to a launch date 
fixed by celestial mechanics, was one of the major challenges during the MASCOT development 
not possible with the current established verification strategies, but with a controlled Death 
March (Yourdon 2003). 
 
THE MASCOT MISSION 
 
  Hayabusa-2 will launch from Tanegashima Space Center and arrive at 1999 JU3 in June 2018. 
After arrival, HY-2 will first perform a global mapping in order to characterize the asteroid. With 
the landing site selected based on local geology and thermal constraints, MASCOT will be 
released to the surface, either during a dedicated descent or during one of the sampling dress 
rehearsal maneuvers. The mothership will descend to the separation altitude of 100 meter, at 
which point MASCOT will be ejected via a spring mechanism with a controlled low velocity in 
the order of cm/s (Figure 3). MASCOT will fall to the asteroid surface under the effects of the 
weak gravitational field, before landing in an unknown orientation. In order to start the 
investigation, MASCOT must be orientated to its primary surface side. This is performed by an 
up-righting manoeuver using an internal mobility mechanism. A full complement of scientific 
activities will be performed, involving approximately one asteroid day, before MASCOT can be 
relocated to another site by initiating an uncontrolled hop of up to 200 meters across the surface. 
Further scientific activities will take place, and then, power depending, a second hop is 
Hayabusa‐2 
MASCOT 
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considered. The expected lifetime of MASCOT is between 12-16 hours due to its single battery 
energy supply. MASCOT takes up a key role in the HY-2 mission aiming to conduct the first 
ever in-situ measurements on an asteroid providing ground truth information, since rocks nature 
(i.e. volatiles within rocks) can change during return flight. MASCOT’s suite of science 
instruments, namely the Radiometer (MARA), the wide angle visible/infrared camera (CAM), 
the Magnetometer (MAG) and the hyper spectral infrared Microscope (MMEGA), are designed 
to study the target asteroid with a focus on surface properties and the close-in space environment 
(Figure 2). The design goal is to provide supporting information to the process of sampling site 
selection. MASCOT acts therefore as scouting vehicle in favor of the mother spacecraft, but in 
addition its measurements are on different length scales. The returned samples by Hayabusa-2 
will be in the micro- to millimeter scale, whereas the orbiter will map the asteroid from several 
meters to a few centimeters scale. MASCOT’s measurements will complete this picture with 
measurements in ranges from micrometers to several centimeters scale and hence, providing the 
context of any collected samples.  
 
      
 
 
 
 
 
THE AIV PROGRAM 
 
  The Assembly, Integration and Test/Verification (AIT/AIV) is the final stage in producing a 
spacecraft and readying it for launch. It includes the simulation and test of the expected space 
environment and flight operation to verify and demonstrate the overall performance and 
reliability of the flight system. Choosing the right philosophy or approach of the Verification and 
Validation (V&V) process is crucial and driven by risk tolerance. Less verification implies but 
does not necessarily create more risk. More verification implies but does not guarantee less risk 
(Larson et al. 2009). 
 
Model Philosophy – Dynamic and Flexible 
 
  In European and American space industry there are currently two main model philosophies in 
use to conduct the verification of a space system. These two philosophies are known as the 
Prototype Approach, sometimes also called the Traditional or Classical Approach, and the 
Protoflight Approach (Ley, Wittmann and Hallmann 2009) and (ECSS 2010). The basic 
Figure 3: MASCOT STM-1 on display at the 
ILA Berlin Air Show 2012 showing the moment 
of separation from Hayabusa-2 
Figure 2: Artists impression of the landed 
MASCOT on the surface of 1999 JU3 
indicating the operation of its 4 payloads. 
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difference is reflected in the number and types of models being built and tested. In the Classical 
Approach the design verification evolves in a mostly sequential and also successive fashion from 
a Dummy Model, a Structural or Structural-Thermal Model (STM), an Engineering/Electrical 
Model (EM), a Qualification Model (QM), to the final Flight Model (FM), which may also have 
a sister model used as Flight Spare (FS) in case of launch failure or otherwise as Ground 
Reference Model (GRM). The Protoflight Approach qualifies the design of a single flight model 
by replacing critical subsystems during the integration process. The Protoflight Model (PFM) is 
subject to a full qualification process and is refurbished before launch. It is generally faster and 
cheaper and is applied to projects with no technology critical design accepting a medium risk. 
 
  The classical approach would be of course the most reliable method to choose as it gives the 
highest confidence that the final product performs well in all aspects of the mission. However, 
due to the tight schedule in the MASCOT project, the extensive and time consuming method of 
this approach could not be applied. On the other hand, the Protoflight Approach was also not 
applicable, since the chosen payloads and the system itself had very heterogeneous maturity 
levels, which prevented the system from being tested as a consistent entity at each stage. Hence, 
the test philosophy of MASCOT applied a Hybrid Approach with a mixture of conventional and 
tailored model strategies. This approach is common practice in scientific robotic missions 
(Larson et al. 2009) but the specific MASCOT model philosophy goes even further. The project 
started with a baseline on the Classical Approach (STM, QM and FM) to ensure a minimum 
number of physical models required to achieve confidence in the product verification with the 
shortest planning and a suitable weighing of costs and risks. But this approach was adapted on a 
case by case scenario, where the model philosophy evolved along the verification and test 
process depending on the particular system and subsystem readiness. According to this 
dynamical process, the decision which model to test and what to test with it was often made 
simply on the subsystems availability. This included test models reorganization, refurbishing and 
re-assigning previous models for other verification tasks if appropriate, skipping test cases, 
parallel testing of similar or equal models and for some components allowing the qualification on 
MASCOT system level. 
 
  The verification approach was focused around the systems main structure which comprises the 
MASCOT Landing Module (LM) the Mechanical and Electronic Support System (MESS), 
which is the main interface to HY-2 remaining at the spacecraft after separation, and the 
common electronic box (Ebox), which is an integral part of the LM structure serving also as 
interface for other subsystems like the mobility unit, the battery and the communication modules. 
The development status of these three elements defined the overall maturity of each MASCOT 
model. 
 
Concurrent AIV – Dealing with Projects Risks 
 
  As mentioned before, MASCOT was granted only a limited time which could not hold a 
classical sequential approach regarding development, test and verification phases or even 
allowing margins for risks such as coping with delays due to non-conformances on systems, 
units, parts and facilities. The heterogeneous maturity levels have let to tailor a mixed model 
philosophy of the subunits into an adaptable overall MASCOT strategy to maintain reduced 
programmatic risks. Due to the highly compact and lightweight nature of this system almost all 
elements are custom made for the specific mission scenario. The risk assessment showed that a 
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high chance for schedule delays can occur due to test repetition of unit failures and late delivery. 
Keeping this course, the complete path would have taken approximately 48 month. However, 
when your ride has minimal options to wait for you defining a time limit less than 24 month and 
none of the subunits are replaceable by off-the-shelf equipment, how do you proceed? 
 
 
 
 
  To catch up with the HY-2 development schedule and maintain enough margins to incorporate 
risk, the MASCOT project incorporated parallelization of testing activities using identical copies 
and flexibility in its model philosophy. This in turn created independent unique test threads only 
joining their dependencies at key points where optional other roads could be chosen. In example, 
if a structure was damaged by one test, or in use longer by another, a copy was shortly available 
to redo the test if applicable, knowing that a new structure manufacturing process would have 
taken otherwise 4 months or more. Like Concurrent Engineering, a methodology based on the 
parallelization of engineering tasks nowadays used for optimizing and shorten design cycles in 
early project phases, we introduce here the term “Concurrent AIV” to express the many 
simultaneous running test and verification activities (Figure 4).  
 
  In effect, the development, test and verification track of Software Development, Functional 
Testing, Mechanical AIV and Thermal AIV got their own independent routes sharing their 
verification processes. Almost all environmental and functional tests with subsystems could be 
performed on EM and STM level before the QM and FM were fully assembled which effectively 
reduced potential delays. In addition, both these final threads (QM/FM – performed in near 
parallel activities) are sharing again their verification processes. The QM will endure all 
environmental qualification tests at DLR herewith validating parts of the FM which in turn does 
its final mechanical and electrical acceptance on HY-2 system level, hereby reducing again 
required project timeline. Knowing the advantages of this novel approach, the challenges in 
creating parallel development lines were found in team and facility resources if these are not 
readily and on-demand available. In addition, this philosophy is also more complex as it requires 
the overview of the development process of the mother spacecraft, the ongoing progress on 
Figure 4: Concurrent AIV schedule as performed in the MASCOT project. 
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system level as well as the insight in all payloads and subsystems. This was handled by splitting 
the tasks on more Systems Engineering and AIV responsible personnel and performing regular 
consolidation gatherings between these key player including also the Project Management and 
Product Assurance, in order to keep the project sorted and on course. Over the last year, these 
gatherings were held daily, strictly limited in time and based mainly on current test schedules 
and observed non-conformances. This allowed the core team to quickly react on critical matters 
saving valuable time usually lost easily in hierarchy driven decision processes.  
 
 
TEST CAMPAIGNS 
 
The applied approach is dynamic and evolved while the project progressed. As mentioned 
before, the test philosophy was adapted on a case by case scenario, which effectively reduced the 
overall development time. However, the situation was complicated since for the verification of 
the main spacecraft, MASCOT had to take part in certain verification activities on HY-2 system 
level. In addition to the already parallelized MASCOT test threads, these tasks where scheduled 
as well in parallel, which introduced a dual-track test scenario. To cope this situation, duplicate 
or reduced models where built as “built to purpose and schedule”. Nevertheless, this was used as 
an advantage to shorten the verification process for MASCOT by skipping some safety driven 
high priority tests, which were later performed on the HY-2 system level track. The MASCOT 
track could therefore also incorporate lower priority tests mainly driven by the scientific 
instruments. 
 
MASCOT Track - Engineering Thoughts face Reality! 
 
  The first model built was a breadboard (BB) model consisting of the aforementioned three 
elements LM, MESS and Ebox, including mass dummies of the single heaviest subsystems, 
namely the payloads, the battery and the mobility unit. This model was used to initially 
demonstrate structural integrity on reduced vibration levels. After this test, the MESS and Ebox 
where refurbished and advanced to an STM, whereas the LM was re-used as demonstration 
model for the mobility subsystem including pendulum test and parabolic flight. The MASCOT 
STM-1 then featured the previous BB MESS and Ebox as well as a new LM structure. The 
model, including also the previous S/S mass dummies, was intended to qualify the structural 
design, but after failing the test structural damage was severe and it was decided to build yet 
another structure (STM-2). The STM-1, however, was refurbished and re-used as demonstration 
platform for the systems separation mechanism needed later in-orbit operation to push out the 
landing module out of the MESS and HY-2. These tests have been performed in parabolic flight 
as well as in drop tower experiments. In addition, the STM-1, though structurally altered, was 
advanced to represent the initial thermal design of the flight model. The model then underwent a 
reduced thermal campaign for the Cruise Phase (Earth to Asteroid) and the Return Phase 
(Asteroid to Earth) whereas the return phase was conducted first due to model and setup 
simplicity. This campaign, though not applicable for qualification, was a valuable dress rehearsal 
to validate the subsequent qualification and acceptance program. This included test technique, 
procedures, training of test personnel, logistics, equipment, instrumentation and software. 
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  Due to the fact that structural integrity could not been approved early and the project schedule 
was too short to account for successive structural and thermal verification, two identical models 
of the iterated and improved STM were produced (STM-2.1 and STM-2.2) which could run 
completely independent paths of structural and thermal qualification activities (Figure 6 and 
Figure 5). Due to similarity in design, by testing one sub-aspect (e.g. structure) at one model, 
meant verification of this aspect in the other model as well but without testing. For the next 
vibration campaign with qualification levels, which verified also the frequency response and load 
levels of all subunits, the STM-2.1 was integrated with the now available P/L, battery and 
communication STM subunits as well as an EM mobility unit. To shorten subunit test schedules, 
this test gave also the first possibility for subsystems electronics, if ready, to be integrated into 
the Ebox to qualify for structural integrity on MASCOT system level. 
 
 
 
 
  While the STM-2.1 underwent the structural verification path, the STM-2.2 unit was prepared 
for thermal verification of the Return and Cruise Phase. Therefore, shortly after the vibration 
campaign of STM-2.1, P/L’s and other subunits were re-used and quickly advanced to be 
thermally representative, including dummy heat pipes, main and sub radiator, optical face sheets, 
multi-layer insulation as well as controlled heaters. After successful test of the return and cruise 
phase configuration the setup was changed to the third and final On-Asteroid Phase, whereas this 
test was again a reduced dress rehearsal for the later QM test which included full functional 
Figure 6: MASCOT STM-2.1 during Random 
Vibration Test 
Figure 7: Separation sequence of MASCOT in microgravity during drop tower experiments. 
Figure 5: MASCOT STM-2.2 during Cruise-
Phase Thermal Vacuum Test. 
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subsystems and payloads. Both STM-2 units after completion of the structural and thermal path 
were used as qualification test bed of other critical system elements, in example the separation 
mechanism (Figure 7), preload release, umbilical connector and depressurization as well as P/L 
FOV alignment tests. 
 
      
 
 
 
 
  In addition to the physical MASCOT models a Software Development and Verification Facility 
(SDVF) was created to establish a general test bed for Mascot onboard software development 
and individual instrument and subsystem software functional tests with real Hardware-in-the-
loop electronic (Figure 8). This device builds the electrical interface for the system electronic 
boards including backplane, P/L boards, onboard computer (OBC) and power control and 
distribution unit (PCDU). The SDVF can therefore simulate certain spacecraft components and 
their interface by software connected with the only available hardware to be tested at that time. 
This way, every payload and subsystem can freely do debugging tests which can take longer time 
independently. In example, the OBC can be connected to the SDVF simulating the other system 
elements, which could be added piece vise when the hardware electronic becomes available but 
also the other way around where the OBC remains simulated by the SDVF. In a final step the 
real OBC board could be integrated running real EM boards and verifying MASCOT’s 
functional performance (Figure 9). These functional tests did run continuously until functional 
performance of all real hardware electronic boards were approved and the cards could be 
implemented into the MASCOT QM (Figure 4). With this approach, most of the problems on 
the interface and functional of each subsystem were found before the final integration. It reduces 
a lot of integration problems and troubleshooting time of MASCOT during integration and test. 
 
 
Hayabusa-2 Track – Bringing it on the Road! 
 
  As mentioned above, the MASCOT system tries to catch up with the development progress of 
the mother spacecraft Hayabusa-2, whose final test sequence is split into sequential test 
campaigns starting with an environmental campaign with qualification test and the Initial 
Integration Test (IIT), where subunits were integrated for the first time and end-to-end tested for 
communication to the main spacecraft. This is followed by an Acceptance Environmental Test 
Figure 8: MASCOT SDVF during conducted EMC tests 
including On-Board Computer (OBC) and Power 
Distribution and Control Unit (PDCU). 
Figure 9: Software verification test of the 
MASCOT mobility motor and its control 
unit. 
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(AET) and the Final Integration Test (FIT) leading all the way up to the launch campaign. Each 
test campaign is required to see a MASCOT model in order to verify the HY-2 system 
performance. However, as the MASCOT system only recently reached proper maturity 
(beginning of 2014), which is just in time to take part in the FIT, reduced models and mock-ups 
of MASCOT build to schedule and purpose had to be produced.  
 
  In order to receive appropriate vibration qualification levels at the final integration place of 
MASCOT, a dedicated mass dummy (MD) was created resembling the overall MASCOT system 
in mass, CoG and mechanical interfaces to HY-2. This MD was send to the JAXA/ISAS test 
center to take part in the first environmental test of the mother spacecraft. For the IIT a separate 
EM was built with a mock-up structure resembling MASCOT in form and fit as well as having 
EM functional communications equipment including OBC, PCDU, Antenna and CCOM (Figure 
10 and Figure 11). Other subunits were either simulated only by load resistors to test the current 
drains or replaced by mass dummies to suit the overall weight and handling of MASCOT as a 
whole. Prior to shipping, an EMC conduction test on the Ebox, including BB/EM/QM electronic 
cards of all P/L, as well as an initial RF Test had shown basic functional performance. After the 
conclusion of the IIT the MASCOT EM was send back and was re-used as training model for fit 
checks and integration processes. 
 
      
 
 
 
 
Final Verification Track – When it all comes together! 
 
  At the time of writing of this paper, the MASCOT QM has passed successfully the full 
qualification program with a mix of integrated STM, EM, EQM, and QM payloads and 
subsystems (Figure 13 and Figure 12). This program included static load tests, full random 
vibration and shock tests, thermal vacuum tests of all major mission phases (Cruise Phase, On-
asteroid Phase and Return Phase), conducted and radiated electromagnetic compatibility (EMC) 
tests as well as full functional tests (FFT) in table top configuration as well as fully implemented 
into the MASCOT system. The MASCOT QM currently awaits shipment to ISAS to be included 
in the AET/FIT campaigns of the mother spacecraft attending additional functional and 
environmental acceptance test on spacecraft system level. The MASCOT FM, then including all 
Figure 11: MASCOT EM mounted to the 
HY-2 spacecraft during Initial Integration 
Test.
Figure 10: MASCOT EM as used during the first 
functional tests at JAXA/ISAS verifying basic 
communication and subunit performances. 
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FM units, will be integrated and prepared for an abbreviated acceptance test program, including 
vibration, thermal vacuum cruise phase, EMC tests as well as calibration campaigns for payloads 
and instruments. The FM is then send to ISAS to take the place of the QM, which will be 
returned to DLR to be refurbished to the Flight Spare unit, and will complete the verification 
process on-board its mother spacecraft. At this point, MASCOT overtakes the HY-2 
development progress and the dual-test track of MASCOT and HY-2 merge. After last functional 
checkouts, a final integration of MASCOT and inserting late access equipment (e.g. battery), 
MASCOT will await completion of HY-2 and shipping to Tanegashima Spaceport for Hayabusa-
2 launch campaign with a dedicated launch date currently scheduled for December 5, 2014. 
 
      
 
 
 
 
CONCLUSION 
 
A fast paced and high performance deep space project, like MASCOT, faces many challenges 
specifically during the last development stages. A standard classical model and test approach 
would have taken too long, but by applying a unique mix of conventional and tailored model 
philosophies it was possible to dynamical adapt the test program, limited by a fixed launch date, 
to accomplish for the shortest planning and a suitable weighing of costs and risks. In addition, 
using Concurrent AIV to identify design and manufacturing issues shortened the project timeline 
further and keeping an acceptable amount of risk improving MASCOT every step of the way. In 
effect, a general 4 year AIV phase was reduced to less than 2 years. The challenge of such a 
compressed schedule (Death March Approach) was to identify the test dependencies, test 
sequences and which test could be performed in parallel.  
 
  Nevertheless, in these 2 years the MASCOT team will have successfully completed 30 
MASCOT system level tests, including Shock (2) and Vibration (7), Thermal Vacuum (11), Full 
System Functional (3), EMC (2) and Integration campaigns (5). On Hayabusa-2 system level, 
MASCOT will have seen additionally 8 tests campaigns for Sinusoidal Vibration and Mass 
Balance (2), Acoustic Vibration (2), Thermal Vacuum (1) and System End-to-End tests (3). To 
develop the MASCOT system and to make it flight ready 43 additional System Unit tests were 
performed, including the Structure (8), thermal Heat Pipes (5), Umbilical Connector (10), Pre-
Figure 13: Short functional test of the MASCOT 
QM after final integration.  
Figure 12: MASCOT QM after passing 
successfully its Thermal Vacuum and Random 
Vibration test.
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load Release and Stiffness Change (9) Separation Mechanism (5), Depressurization (2), Antenna 
Performance (2) and EMC for the common electronic box (2). This excludes any test performed 
by the Payloads or other subsystems provided by the collaborating partners and contractors 
during subunit development. However, the MASCOT team performed countless of unit 
debugging tests with these systems to help fixing unit level interface problems including 
campaigns with Power Supply (6), Communication (10), Mobility (4), GNC (3), Camera (6), 
MARA (3), MAG (3) and MMEGA (2). 
 
  Due to its demanding goal and pioneering approach, MASCOT has a high potential to act as a 
showcase model for projects with a similar demand in high performance and short development 
time, for example as is the case within this fresh and dynamically expanding field of science. As 
Near-Earth Asteroids are discovered at an increasing rate, the application of this design approach 
may one day turn from a rare and welcome launch opportunity to an urgent necessity. 
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